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1.0 INTRODUCTION

The Department of the Navy (Navy) prepared this
monthly progress report (MPR) to discuss
environmental cleanup at the former Mare Island
Naval Shipyard (MINS) in Vallejo, California. This
MPR does not discuss cleanup work by the City of
Vallejo (City) or its developer, Lennar Mare Island
(LMI), through the Navy’s Eastern Early Transfer
Parcel (EETP) Environmental Services Cooperative
Agreement (ESCA). The work completed by the City
through LMI this month is reported separately. This
MPR discusses progress made during the reporting
period from March 31, 2017 through April 27, 2017.
The information provided in this report includes
updates to fieldwork and removal actions, document
submittals, the progress of regulatory reviews, issues
associated with Navy environmental programs, and
Base Realignment and Closure (BRAC) Cleanup
Team (BCT) and Restoration Advisory Board (RAB)
meetings.

2.0 FIELDWORK, REMOVAL
ACTIONS AND UPCOMING EVENTS

During the month of April 2017 the Navy performed
fieldwork at Installation Restoration 17 (IR17) and
Building 503 Area; Solid Waste Management Unit
(SWMU) 78 and Building 505 Site; Unexploded
Ordnance (UXO) Site 3 - Dredge Pond 3E and
Northern Marine Corps Firing Range; and Building
742 Former Degreasing Plant (FDP) and Defense
Reutilization and Marketing Office (DRMO) South.

Installation Restoration 17 and Building 503 Area

The Navy continues to conduct site restoration field-
work in the IR17 and Building 503 Area. Backfill

completion and asphalt paving operations at the
southeast corner of Azuar Drive and J Street have
been delayed on account of saturated soil conditions
and will be resumed after an extended period of dry
weather. Road closures will remain in place until the
work is complete.

Solid Waste Management Unit 78 and Building 505 Site

Navy soil investigation work at the SWMU 78 and
Building 505 Site on the north end of Mare Island
has been delayed on account of rain and standing
water. The investigation work is on hold until drier
conditions persist.

UXO Site 3 - Dredge Pond 3E and Northern Marine
Corps Firing Range

The Navy is conducting biweekly site inspections at
UXO Site 3 - Dredge Pond 3E and Northern Marine
Corps Firing Range in accordance with the Final
Environmental Protection Plan for the site. The
Navy is monitoring site conditions, vegetative cover,
and bird nesting activity in preparation for remedial
investigation field work planned for the summer of
2017.

Flooded conditions at UXO Site 3 (April 12, 2017)
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Building 742 Former Degreasing Plant and Defense
Reutilization and Marketing Office South

On March 27 through 29, 2017, the Navy performed
fieldwork at Building 742 FDP and DRMO South.
The Navy collected groundwater samples from 5
groundwater wells near Building 742 FDP and from
2 groundwater wells at DRMO South. The
groundwater data will be used to supplement the
ongoing investigations at these sites.

3.0 DOCUMENT SUBMITTALS AND
PROGRESS OF REGULATORY
REVIEW

The Navy submitted the following documents during
the reporting period:

* 2016 Annual Monitoring Report for the Paint
Waste Area Wetland Monitoring

* Marine Corps Firing Range Institutional
Control Levee Visual Inspection Form, January
2017

* Draft Final Remedial Investigation Report for
the Munitions Response Program in
Investigation Area K

The Navy received comments or concurrence from
regulatory agencies on the following documents
during the reporting period:

» Comments received from the Department of
Toxic Substances Control (DTSC) and San
Francisco Bay Regional Water Quality Control
Board (Regional Water Board) on the Draft
Supplemental Work Plan, Remedial
Investigation at UXO Site 3 - Dredge Pond 3E
and Northern Marine Corps Firing Range

* Comments received from the DTSC and
Regional Water Board on the Draft Work Plan
for Remedial Action - Soil Gas Monitoring at
Installation Restoration Site 17 and Building
503 Area

* Comments received from the DTSC and
Regional Water Board on the Draft Remedial
Investigation Report, Unexploded Ordnance
Site 7, South Shore Area

4.0 REGULATORY REVIEW:
YEAR-TO-DATE PROGRESS

The documents presented in the following table
include only documents that address sites where
the Navy remains responsible for the cleanup
work.

Number of Documents Submitted by

the Navy 12
Number of DTSC Comments

Received by the Navy 8
Number of Regional Water Board 4
Comments Received by the Navy

Number of EPA Comments )
Received by the Navy

BCT meetings are held regularly with the Navy,
DTSC, and Regional Water Board to discuss the
progress of environmental cleanup at MINS. The
next BCT meeting will be held on May 18, 2017.

RAB MEETING SCHEDULE

The RAB meets the last Thursday of every other
month, unless otherwise noted in bold. The next
RAB meetings are scheduled for:

* May 18, 2017
« July 27,2017
» September 28, 2017

Meetings begin at 7:00 p.m. and are held at:
Mare Island Conference Center
375 G Street, Vallejo, CA 94592

NAVY CONTACT INFORMATION

Janet Lear
BRAC Environmental Coordinator
E-mail: janet.lear@navy.mil
Local Telephone: (707) 562-3104
San Diego Telephone: (619) 524-1924
San Diego Fax: (619) 524-0575
www.bracpmo.navy.mil
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